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1. Executive Summary 

 
The MADARA program, or “milk” in Hausa, will build on the achievements of the OFDA-funded 
PASTORAL I/II programs (March 2011-September 2013) and Wadata Makiyaya (June 2013-June 2014). 
Madara aims at enhancing food security and strengthening the livelihoods of vulnerable households in the 
Filingué Department, in the Tillabéri region of Niger. The program will meet the early recovery needs and 
rebuild the livelihoods of 21,000 beneficiaries (3,000 households) for 22 months. This report presents the 
activities that were conducted between October and December 2014: 
 

 Georeferenced seven rehabilitated pastoral sites in nine villages to establish the exact measurement of 
hectares rehabilitated and the precise location, in order to officially establish the sites as protected, 
rehabilitated pastureland;  

 36 members of the seven land management committees who monitor the rehabilitated pastureland 
and protect its regeneration were trained on collecting herbaceous and woody seeds for future 
planting. They received 385 collection bags to support the seed collection;  

 Identified 123 Livestock Value Chain Coordinators (LVCC) and sensitized the LVCC on their roles 
and responsibilities as village-level leaders in demonstrating improved livestock techniques;  

 Conducted training of trainers for 118 LVCC on treating hay with urea and salt for improved 
livestock nutrition, and subsequently organized 22 training sessions for the LVCC to then share the 
techniques learned with other producers in their village. Eight-hundred and forty-one beneficiary 
producers were trained through this training-of-trainers model;  

 Ten existing local land tenure commissions (Commission Foncière de Base - COFOB) were retrained 
on their roles and responsibilities. These COFOBs subsequently delivered around 25 official land 
tenure documents to formalize land transactions (for example, formalizing the sale of agricultural 
land from one farmer to another);    

 Signed an agreement to work with the local rural radio of Filingue to diffuse messages on mitigating 
conflict over land resources and on COFOBs’ roles and responsibilities, taking into account the 
opening of the fields in January when conflict often arises;  

 Promoted the roles and responsibilities of the local land tenure commissions, as well as conflict 
mitigation messaging through video projections in 11 villages;   

 Installed 70 informational posters on conflict management with 10 existing COFOBs to support 
their outreach and awareness-raising on essential land management themes;  

 Arranged for a market study of the dairy value chain by local partner CESAO-PRN, which included 
participatory workshops involving local stakeholders to focus and validate the study as well as to 
share and discuss its results; 

 Completed a diagnostic assessment of the 14 auxiliary para-veterinarians in Filingue Commune to 
gauge capacity to cover entire zone of MADARA’s producers;  

 Reaffirmed partnership agreement with local microfinance institution ASUSU SA. Two agents and 
one focal point have been dedicated to the project.  
 

2. Program Overview 

 
Large parts of the Nigerien population have been affected by severe food insecurity in the last decade, 
particularly during 2005, 2008, 2010 and 2012, after a combination of drought, irregular rainfall and flooding 
decimated crops and forage. The pattern repeated itself in 2013 with the early arrival of the rains, followed by 
a prolonged period of drought that negatively affected both the production of cereals and the regeneration of 
natural fodder. The Filingué department, where livelihoods are centered around agro-pastoral activities, was 
one of the departments most affected by the recent drought. An estimated 23.4% of the population in this 
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department was classified as moderately food insecure in November 2013, and the risk for food insecurity 
increased during the lean season of 20141.  
 
The MADARA program is designed to help food insecure households meet their immediate needs and 
rebuild their livelihoods, while simultaneously strengthening the dairy sector value chain to improve 
availability and access to nutritious milk products. The MADARA program aims to work with communities 
to respond to the need for: 1) Opportunities to rebuild savings and livelihoods following successive crises; 2) 
Sustainable rehabilitation of pastureland to improve access to fodder; 3) Improved access to nutritious animal 
feed during the dry and lean season; 4) Strengthened animal health and nutrition and improved quality and 
quantity of milk production; 5) Increased availability and accessibility of local dairy products, and 
prioritization of dairy products for household consumption, in order to contribute to improved nutrition and 
dietary diversity; and 6) Improved hygiene in dairy production, and more sanitary conditions in local markets. 
 

3. Performance Summary 

Award-Level Beneficiaries:  

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

21,000 

(3,000*) 0 

8,134 

(1,162*) 0 

18,634 

(2,662*) 0 

* Total beneficiaries is based on an average of seven members per household; in parentheses is the # of households 
 

SECTOR 1: Agriculture and Food Security 
 

SECTOR #1 
Agriculture and Food Security   

Objective: Protect and enhance productive performance of existing animal assets to improve 
animal nutrition and strengthen dairy production 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  7,000 individuals (1,000 households) 

Beneficiaries Reached 
(Reporting Period) 

8,134 individuals (1,162 households) 

Beneficiaries Reached 
(Cumulative)  

8,134 individuals (1,162 households) 

Subsector: Livestock  

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of animals benefiting 
from or affected by livestock 
activities 

N/A Yes 28,000 26,988 26,988 

Number of people benefiting 
from livestock activities, 
disaggregated by sex 

Male Yes 3,500 5,005 5,005 

Female Yes 3,500 3,129 3,129 

 
Over the course of the reporting period, a more formalized training of trainers (ToT) targeting capacity-
building in the livestock sector was initiated. This approach will better ensure local ownership and 
sustainability of the project’s outcomes, as well as enable the program to more efficiently reach the 1,000 
producers with key messages about improved livestock care techniques. A group of 123 Livestock Value 
Chain Coordinators (LVCC) were identified to be community leaders. The LVCC, who are organized into 

                                                 
1GoN “Enquête National”, p. 3. 
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groups according to village (see table below), will receive the full packet of trainings and the tools created by 
MADARA to help them transfer the skills they learn to producers in their villages. MADARA staff organized 
discussions with the LVCC about their roles and responsibilities as model producers.  
 

For the identification of the LVCC, several criteria were taken into account including:  

 Must be an agro-pastoralist or pastoralist; 

 Must own livestock, with a preference for dairy cows; 

 Must be capable of leading trainings on the techniques learned through the training of trainers; 

 Must be available to receive the full packet of trainings (cannot leave the training during the dry 

season, for example); 

 Must be designated and validated by the community;  

 Must be willing to undertake the role; and  

 Preference for ability to read, write and count in French, but not required . 

  

It should be noted that the 29 local pastoralists and agro-pastoralists who were previously trained on 
improved harvesting and storage of fodder (ref. MADARA July-September Quarterly Report) are included 
among the full group of LVCC.  
 

Table 1 : Number of LVCC by Village, with Disaggregation by Sex 

Villages 
Number 
LVCC 

Male Female 

Banguir Bouzayé. 6 5 1 

Banguir Barébari 7 4 3 

Banguir Kourfayawa. 5 3 2 

Tarkassa 5 3 2 

Makani Souleymane 6 5 1 

Rounfou 5 4 1 

Tanfadara 5 4 1 

Kania Tagui 5 4 1 

Kania Zéno 5 3 2 

Louma 6 4 2 

Tchiolé 5 5 0 

Toukounous Arzika 6 5 1 

Toukounous Station 7 4 3 

Gorou 6 5 1 

Tidiba 6 5 1 

Garin. Mangassa 5 4 1 

Dinkim 5 5 0 

Tanagorjet 6 6 0 

Garin. Kimba 6 6 0 

Takoussa 6 5 1 

Maitalakia 5 4 1 
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Ajiguidi 5 4 1 

TOTAL 123 97 26 

 
During the reporting period, 118 LVCC (93 men and 25 women) were trained on a technique to treat straw 
with urea and salt to improve the nutrition of their livestock. This was the second training of a packet of 
about six or seven total which producers will receive. This technique is especially targeted towards 
maintaining animal health during the lean season when there is no natural fodder available. Mercy Corps 
worked with the district livestock agency (Direction Départementale de l’Elevage de Filingué) to carry out this 
training of trainers in four two-day workshops in two different sites.  Five LVCC from the village of Rounfou 
were unable to participate in the training because of transportation difficulties; however, Mercy Corps carried 
out a catch-up training in Rounfou for these LVCC.  
 
Following the ToT, each village LVCC group (22 total groups) received a demonstration kit with the 
materials to carry out the training for other producers. The kits include a plastic bucket, a hose, 4kg of salt, 
4kg of urea, 5m of black plastic tarp, a pair of gloves and a pair of plastic boots. With Mercy Corps’ 
supervision, the LVCC subsequently carried out 22 workshops in their villages to demonstrate how to treat 
straw with salt and urea to improve animal feed. In total, 841 beneficiary producers (515 men, 326 women) 
were trained on this technique.  
 

  
LVCC in Louma Village carry out the training on treating straw to other producers  

 

Mercy Corps’ post-training review conducted after the LVCC had demonstrated the straw treatment 
technique to other producers in their villages revealed that the producers had begun stocking a significant 
amount of straw to treat for their animals during the lean season (March – June) when natural fodder is not 
available. In the village Toukounous Arzika, 45 km north of Filingué, 52-year old Mr. Attaher Maidaji 
remarked to Mercy Corps’ field agents that after trying this technique, his animals had clearly preferred the 
treated straw to dry straw. He said that he was stocking straw but was waiting for the lean season to treat it 
with salt and give it to his animals; otherwise, the animals would not want to go out and graze in pastures if 
they had already tasted the treated straw. 
 
As part of monitoring activities, Mercy Corps is conducting a small survey among the LVCC on the trainings, 
the methods employed to teach the techniques, the LVCC’s grasp on their role, and what would help them be 
more effective trainers during their demonstrations in their communities. The results will serve as a feedback 
loop for Mercy Corps to adapt the LVCC strategy for improved effectiveness. 
 
Table 2 : Beneficiaries Trained by LVCCs in Straw Treatment, Disaggregated by Sex  

Villages 

Beneficiary Producers trained through 
the LVCC trainings in straw treatment 

M F total 

Louma 58 50 108 
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Kania Tagui 9 12 21 

Kania Zéno 5 8 13 

Tchiolé 10 7 17 

Garin Kimba 8 12 20 

Tamagorjek 18 0 18 

Banguir Kourfayawa. 14 9 23 

Banguir Bouzayé 20 13 33 

Tarkassa 14 3 17 

Banguir Barébari 7 6 13 

Makani 17 0 17 

Dinkim 15 3 18 

Toukounous Station 27 18 45 

Toukounous Arzika. 61 13 74 

Gorou 23 6 29 

Maitalakia 51 29 80 

Agiguidi 22 57 79 

Garin Mangassa 16 0 16 

Tidiba 18 12 30 

Takoussa 31 14 45 

Tanfadara 28 10 38 

Rounfou 32 19 51 

TOTAL 504 301 805 

 
Concerning the management of pastoral sites and conflict management over land resources, Mercy Corps 
collaborated with the district-level land tenure committee in Filingué (COFODEP) to geo-reference the seven 
sites that were previously rehabilitated through cash-for-work2. Across the seven sites, a total of 2,945 
hectares of pastoral land were rehabilitated and geo-referenced to verify the size and location. With the geo-
referencing completed, the next step is for the sites to be officially classified as protected. This process will 
take place in the next quarter. Also during the reporting period, Mercy Corps brought together the 36 
members of the seven land management committees to discuss the value of rehabilitating these sites and how 
to mobilize their communities to collect herbaceous and woody seeds which can be used for the replanting. 
The committees received 385 collection bags to support the seed collection, which will be implemented in the 
next quarter.  
 
Following an informal evaluation to assess their capacity and level of activity, ten local land tenure 
commissions in ten villages were revitalized and retrained on the rural land code, as well as their roles and 
responsibilities as local representatives to enforce and promote the code. They were also retrained on how to 
fill out and issue official land transactions. They registered 25 land transactions during the reporting period, 
including supporting and documenting the formal sale of agricultural land. In addition, Mercy Corps worked 
with the official land tenure committee at the district level (COFODEP) to ensure the local level 
commissions received tools to promote critical themes of land management. In total, each committee 
received 10 posters on each of seven themes: securing agricultural land, harvesting straw, compensation for 
damage to countryside, access to water, appropriately dealing with stray animals, the process for raising and 
managing rural land disputes, access to grazing land and security/protection of grazing land.  Mercy Corps 

                                                 
2
 The seven sites include the villages of Banguir Barébari, Tarkassa, Toukounous Station, Toukounous Arzika, Tidiba, 

Tanfadara and Rounfou. 
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and the district-level land tenure commission carried out discussions with the local-level committees about 
these themes and how to use the posters to facilitate awareness sessions.  
 
With the “liberation of the fields” in late December/early January in which grazing animals are let free to feed 
on the land after it has been harvested, Mercy Corps noted the potential for land conflicts to arise. Mercy 
Corps and the local land tenure commissions organized video projections in 11 villages3 about land conflict 
management and the roles of the local land tenure commissions to enforce the rural code and address 
conflicts that arise. In addition, a partnership agreement was signed with Filingue’s rural radio to launch a 12-
week radio campaign and create a bank of radio programs in Haoussa and Djerma about mitigating land 
conflict. To date, no conflicts have been recorded among villages in MADARA’s intervention zone. 
Monitoring activities in the next quarter will assess communities’ uptake of these messages.  
 
SECTOR 2: Economic Recovery and Market Systems 
 

SECTOR #2 
Economic Recovery and 
Market Systems 

Objective: Restore livelihoods of vulnerable households and improve access to affordable dairy 
products for communities in the Filingué department through strengthening of the dairy value 
chain 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 
(Reporting Period) 

10,500 individuals (1,500 households) 

Beneficiaries Reached 
(Cumulative)  

10,500 individuals (1,500 households) 

Subsector 2.1 Livelihoods restoration 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through livelihoods restoration 
activities, disaggregated by sex 

Male No 1,575* 0 0 

Female Yes 1,575* 0 0 

Percentage of beneficiaries 
reporting their livelihoods 
restored within three to six 
months after receiving support 

N/A Yes 90% 0 0 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $7,500 0 0 

Subsector 2.2 New Livelihoods Development 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through new livelihoods 
development activities, 
disaggregated by sex 

Male Yes 1,400** 0 0 

Female Yes 1,400** 0 0 

Number of new MSEs started N/A Yes 400 0 0 

Percentage of people, by sex, 
continuing in their new 

Male Yes 90% 0 0 

                                                 
3
 Villages included Banguir Barébari, Makani souleymane, Kania tagui, Kania zéno, Louma, Maitalakia, Garin Magassa, 

Tarkassa, Gorou, Banguir Bouzayé et Banguir Kourfayawa 
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livelihoods by program 
completion 

Female Yes 90% 0 0 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $124,000 0 0 

Subsector 2.3 Temporary Employment 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people employed 
through Cash-for-Work 
activities, disaggregated by sex 

Male Yes 1,050 0 1,086 

Female Yes 450 0 414 

Average total USD amount per 
person earned through CFW 
activities 

N/A Yes $134  $0 $ 70 

Total USD amount channeled 
into the program area through 
sub-sector activities. 

N/A Yes $201,000  $0  $105,313  

*450 women are targeted for this activity. With an average household size of seven, we estimate approximately 1,575 
males and 1,575 females will benefit.  
**120 men and 280 women will directly participate in new livelihoods development, to benefit their households of 
approximately 1,400 males and 1,400 females total.  
 

Subsector 2.1: Livelihoods Restoration  
MADARA is behind schedule with respect to the livelihoods restoration and new livelihoods development 
activities, primarily due to severe staffing delays with MFI partner ASUSU SA; however, at the time of this 
report, these issues have been largely resolved and a rigorous plan is in place to ensure rapid advancement in 
the next quarter.  
 
Under the livelihoods restoration subsector this reporting period, Mercy Corps laid the foundation for 
organizing cooperatives among dairy producers and dairy “transformers” (those who take raw milk and make 
other products). Mercy Corps carried out 18 awareness-raising sessions—12 among dairy producers and six 
among women who transform dairy into cheese and sour milk—to explain the benefits of the cooperative 
model and to gauge interest among beneficiaries in forming new or reenergizing existing dairy cooperatives. 
These meetings were carried out in 12 villages which have higher numbers of dairy cows and show some level 
of existing dairy transformation activity (villages include Tchiolé, Tamagorjet, Tanfadara, Garin Kimba, 
Ajiguidi, Maitalakia, Sabon Gari,. Louma, Kania zéno, Toukounous, Ajiguidi and Makani Souleymane). These 
participatory discussions confirmed a high willingness to organize into cooperatives. In the next quarter, 
Mercy Corps will work with these groups to organize into more formal structures. The formalized structures 
will enable dairy producers and transformers to more fully participate in and benefit from the dairy value 
chain. 
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.                                                         Cheese made by a women’s group in Makani Souleymane  

 
Mercy Corps also began a needs assessment among the two existing women’s cooperatives in the villages of 
Toukounous and Makani Souleymane to identify weaknesses in and strengths of their current capacity – both 
technically and materially – and to evaluate their overall associative health. Following the completion of this 
assessment, a capacity building plan will be developed next quarter in collaboration with the Toukounous 
Ranch, micro-finance partner ASUSU SA, and the regional department of community development and 
planning (la Direction Départementale du Développement Communautaire et de l’Aménagement du 
Territoire de Filingué).  
Subsector: Temporary Employment 
Subsector 2.2: New Livelihoods Development 
During the reporting period, Mercy Corps, in collaboration with local research agency CESAO (Centre 
d’Etudes Economiques et Sociales de l’Afrique de l’Ouest), undertook a market analysis of the dairy value 
chain in the Filingue Department. This study was funded by a private partner.  The results of the study, 
shared preliminarily with Mercy Corps in December but finalized in January 2015, identify specific existing 
market constraints which constitute barriers for beneficiaries (including animal feed suppliers, producers, and 
MADARA’s micro entrepreneurs) to restore or develop their livelihoods in relation to the dairy sector, as well 
as the potential of the dairy value chain to strengthen livelihoods. The study’s findings are pivotal to refine 
the micro-entrepreneurship and new livelihoods activities so that they are well targeted towards high potential 
opportunities. The study and results will be shared in the next quarterly report.  
 
The market analysis was carried out in a participatory manner, with full engagement of local stakeholders 
including district and local level government and livestock authorities, traditional village chiefs, 
representatives of the animal feed market, the national milk company SOLANI, technical experts in livestock 
and animal health, the Toukounous Ranch, representatives of the women’s cooperatives, local dairy 
producers and herders, and implementing peers such as local NGO KARKARA and the USAID-funded 
REGIS-ER program.  
 
A financial and business management needs assessment of the two identified animal feed suppliers is also 
currently underway, and will pinpoint their specific constraints and capacity building needs. In the next 
quarter, Mercy Corps and ASUSU will develop a realistic plan to reinforce their capacity, and facilitate 
connections with the 12 potential dairy production cooperatives mentioned above. Findings from the value 
chain study will also be taken into account to further inform the capacity building plan.  
 
Subsector 2.3: Temporary Employment 
No activities under the temporary employment subsector were planned or carried out during the reporting 
period.  
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SECTOR 3: Nutrition 
 

SECTOR #3 

Nutrition   

Objective: Improve uptake of key Infant and Young Child Feeding and optimal maternal 
nutrition practices 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 

(Reporting Period) 
0 

Beneficiaries Reached 

(Cumulative)  
0 

Subsector: Infant and Young 
Child Feeding and Behavior 
Change 

 

INDICATORS Disaggregated Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number and percentage of 
infants 0-<6 months of age who 
are exclusively breastfed 

N/A Yes 700 (40%)  0 0 

Number and percentage of 
children 6-<24 months of age 
who receive foods daily from 4 
or more food groups (to achieve 
minimum dietary diversity) 

N/A Yes 1,500 (40%) 0 0 

Number of people receiving 
behavior change interventions, 
by sex and age (0-11 months,   
1-4 years, 5-14 years, 15-49 
years, 50-60 years, 60+ years) 

Age Female  Male    

0-11months 450 450 0 0 

1-4 years 2,100 2,100 0 0 

5-14 years 5,000 4,000 0 0 

15-49 years 3,200 2,600 0 0 

50-60 years 340 250 0 0 

60+ years 310 200 0 0 

 
As noted in the previous quarterly report, full-scale nutrition activities kick off in January 2015. During the 
reporting period, the recruitment of a project officer for the nutrition component was finalized, and a revised 
strategy and results chain are now in development. Preliminary results from the dairy value chain study 
showed that households are taking 50% of the milk produced for consumption, on average. MADARA will 
closely monitor household-level consumption habits to ensure that improved dairy production is 
accompanied by improved nutrition. Dairy consumption habits, in addition to essential family nutrition and 
hygiene practices, will be further examined and addressed in the next quarter.   
 

4. Monitoring & Evaluation 

 
During the reporting period, Mercy Corps carried out a number of diagnostics to learn from previous 
experiences and better refine future program activities to the current needs and context. These include:  

- The large-scale dairy value chain study in partnership with local research company CESAO. Findings were used 
to guide the new livelihoods strategy, especially in selection of viable micro-enterprises and to 
illustrate market potential and entry points for beneficiaries. 
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- An assessment of the reach and effectiveness of Filingué’s rural radio as a messaging tool to share information about 
land conflict management and potentially animal health and nutrition. Findings validated use of radio for 
messaging and a partnership agreement was signed to develop targeted messaging in Haoussa and 
Djerma languages.  

- A participatory diagnostic conducted with the 14 existing private auxiliary para-veterinarians (APV) in the Filingue 
Commune. Results showed that while all villages within the program’s intervention zone are technically 
covered, nine of the fourteen APVs cover too broad a zone to ensure satisfactory services4; thus, in 
the next quarter MADARA will work with the local livestock authority to identify and train 
additional APVs for sufficient coverage.  The study also identified capacity strengthening needs in 
animal health and disease prevention as well as animal feeding, hygiene and sanitation. This 
information is being used to create a plan to improve the APV’s services.  Mercy Corps will also use 
this information to guide the APVs towards the micro-entrepreneurship component of the program 
where they can access further opportunities to reinforce their business training with the help of local 
MFI partner ASUSU S.A. and access micro-grants to grow their veterinary services business.  

 
Mercy Corps also refined important M&E tools, making updates to the logframe, developing results chains 
for the agriculture/food security and markets recovery sectors, finalizing all monitoring tools, and reworking 
data quality control lists to ensure high-quality data collection.  
 
Also this quarter, MADARA program staff put in place an additional nine complaints committees composed 
of about six members each in the remaining beneficiary communities (13 had already been established as 
reported in the previous quarterly report).  Community members were informed on the process to raise 
concerns or provide recommendations to Mercy Corps. In addition to the community complaint committees, 
suggestion boxes at Mercy Corps’ office and at the mayor’s office have been established.  
 

5. Coordination 

 

As noted above, the participatory market study of the dairy value chain brought together numerous local 
stakeholders to discuss and validate constraints and opportunities related to the dairy value chain. A 
partnership was established with the rural radio of Filingue to diffuse messaging about land conflict 
management. Mercy Corps also hosted a meeting with the local private veterinary service (SVPP) and with 
the department of livestock (DDE). During this meeting, Mercy Corps, SVPP and DDE representatives 
discussed the results of the assessment of the 14 auxiliary para-veterinarians and agreed on recommendations 
to better cover animal health needs in MADARA’s intervention zone. With these recommendations, Mercy 
Corps also linked up with USAID’s REGIS-ER program to coordinate efforts that both programs are 
undertaking to strengthen APVs through targeted trainings.  
 
It must be noted that there have been some challenges coordinating with local partner, ASUSU SA. While a 
partnership agreement had been signed, they have shown limited follow-through on commitments of 
dedicating field agents to co-lead the microfinance component. At the time of this report, the partnership 
agreement had been reaffirmed and the staffing issue is mostly resolved.  
 

6. Conclusion and Upcoming Activities 

 
Despite on-schedule implementation of activities under the agriculture and food security sector of 
MADARA, there are delays with respect to the micro-entrepreneur sub-sector in particular, and slight delays 
in nutrition activities. Delays for the former are due primarily to challenges with MFI partner ASUSU; for the 
latter, they are due to late staffing of the Nutrition project officer. Plans are in place to guide on-time 
implementation going forward.  

                                                 
4
 For example, coverage per APV should be limited to no more than a 15km radius to ensure sufficient capacity for 

services. The diagnostic showed that 9 of the APVs cover from 16km up to a 66km radius.   
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For the next quarter, MADARA will focus on the following key activities:  

- Identification and training of 12 new auxiliary para-veterinarians in animal health, in coordination 
with the local livestock authority;  

- Training of trainers with the 123 LVCC in herd management and fabrication of multi-nutritional 
feeding blocks, as well as strategic feeding of dairy cows and hygienic milking;  

- Providing support to the LVCC to carry out further trainings themselves with 1,000 beneficiary 
producers;  

- Development and distribution of didactic training materials for the LVCC to carry out trainings more 
effectively with other producers in their communities;  

- Carrying out a learning survey to assess the effectiveness of ToT methodology for producers; 
findings will be used to improve trainings and ensure additional support needed for uptake of 
techniques; 

- Formally organizing, training and equipping dairy cooperatives;  
- Facilitating relationships between dairy cooperatives with animal health product suppliers and with 

women’s groups who transform milk into other dairy products;  
- Informational sessions and preliminary business training of 400 micro-entrepreneurs, as well as 

support to develop business plans; 
- First grant distribution to micro-entrepreneurs and regular monitoring and follow-up;  
- Upon judging best timing with the arrival of the lean season, rehabilitation of pastoral lands through 

Cash for Work for 1500 beneficiaries;  
- Supporting local authorities to deliver land securitization and protection acts for rehabilitated pastoral 

sites;  
- Training of the 36 members of the land surveillance committees on plant reproduction for 

rehabilitating pastoral sites;  
- Creation and diffusion of radio messaging on conflict management, the rural land code and roles of 

the local land tenure commissions;  
- Identification and training of Mother Leaders and village educators on essential family hygiene and 

nutrition practices, and development and installation of supporting tools to promote key messages;  
- Community awareness-raising on malnutrition prevention, essential family hygiene practices and 

essential nutrition practices.  
 


